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AGENDA

RESTORATION ADVISORY BOARD

August 2, 2001

6:00 p.m.

1. Introductions
- RAB members
- Introduction of guests

2. Old Business
- Minutes from last meeting
- Other

3. Landfills Interim Remedial Action

4. Base-Wide Investigation

5. Non-CERCLA (UST/AST/OWS) Projects

6. ATSDR Visit

7. Reuse Progress

8. Community Involvement

9. Next Meeting

10. Adjourn
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DEPARTMENT OF THE AIR FORCE
AIR FORCE BASE CONVERSION AGENCY

12 September 2001

AFB CA/DC Chanute
1 Aviation Center Drive, Suite 101
Rantoul, IL 61866

MEMORANDUM FOR: See Distribution List

SUJECT: Chanute Restoration Advisory Board (RAB) Summarized Meeting Minutes,
August 2, 2001

1. Introductions. Mr. Tim Brecheen opened the meeting at 6:00 p.m. All present introduced
themselves.

2. Old Business. Mr. Brecheen asked if there were any comments or changes to the
summarized meeting minutes from the June 2001 RAB meeting. There were none. The
meeting minutes were approved.

3. New RAB Members. Mr. Ray Boudreaux asked if Mr. Pete Johnson would be interested in
becoming a member of the RAB. If so, Mr. Johnson would need to submit an application for
consideration at the next meeting.

4. Landfills Remedial Investigation/Feasibility Study (1UIFS). Mr. Brecheen indicated that
the Air Force would be submitting the Heritage Lake investigation report to the Agencies in
the near future as well as completing the extent soil sampling around the four landfills. Mr.
Boudreaux asked if the Air Force anticipated any surprises with the Heritage Lake report and
proposed extent sampling. Mr. Brecheen replied, "No."

5. Landfills Interim Remedial Action. Mr. Brecheen reported on the Landfills Interim
Action. Waste consolidation has been completed at Landfills 1 and 2. Borrow source
hauling has been temporarily suspended for four to six weeks due to scheduling. Perimeter
Road was reopened. Mr. Boudreaux noted that he had not received any complaints that the
road was temporarily closed. He indicated that the Air Force and Village of Rantoul had
done a good job of informing the public of the road closure ahead of time.

During the next 60 days, the Air Force will install the leachate collection systems at Landfills
I and 2, then begin cover construction at Landfill 1. Landfill I cover construction will be
completed this year with the exception of the topsoil layer. Construction at Landfills 2, 3 and
4 will finish next year.. 6. Basewide RJJFS. Mr. Brecheen reported that the Air Force is working with the Agencies to
gain concurrence on the OU-2 RI Work Plan. In the meantime, the Air Forcewill be
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proceeding with non-intrusive tests to learn more about the sources of outfalls and pipes
leading into Salt Fork Creek. Many of these outfalls appear to be stormwater drainage and
field tiles, but several come from buildings. Once the OU-2 RI Work Plan is approved, the
Air Force will submit the Draft OU- 1 RI Work Plan to the Agencies for review.

7. Non-CERCLA Sites. Mr. Brecheen informed the RAB that the Air Force is completing a
large amount of work at the Non-CERCLA sites. The initial Building 950 investigation has
been completed, in addition to multiple sites throughout the base. Mr. Boudreaux expressed
concern about the open excavations and the adequacy of the orange safety fence to protect
the public. His concern was raised particularly in regard to children attending the school near
North Perimeter Road. Mr. Steve Pitts indicated the Air Force will work with the Village on
these issues. Mr. Brecheen also reported that the Air Force was preparing the next work plan
to address contamination detected at the former Building 710 area. The Air Force will
continue to work on installing temporary wells, permanent wells and completing work plans
and reports related to the Non-CERCLA sites.

8. Public Health Assessment. Mr. Brecheen reported that the Agency for Toxic Substances
and Disease Registry (ATSDR) Site Summary will be distributed by the 25th of September.
This document will be followed by the Public Health Assessment in Spring of ii ext year. The
Air Force and Agencies will be able to comment on the Draft Public Health Assessment prior
to release to the public for comment. However, the Site Summary will be distributed without
prior review by the Air Force, Agencies or Village of Rantoul. The distribution list for the
Site Summary includes those people who attended the meetings in June, i.e., Air Force,
Agencies, and Village of Rantoul, along with the residents who were interviewed during the
June site visit and RAB members.

9. Reuse. Mr. Boudreaux reported on the status of reuse. The Village has a new tenant for
Building 720, who will be relocating from Building 711. The new tenant is a manufacturer
of small plastic items. The Village intends to demolish Building 711, in addition to Building
724. The Village is also currently looking for a new tenant for Building 306 which was
vacated a few months ago. Construction will begin next week on the east-west runway to
repair the cracking. During this time, the east-west runway will be closed, however the
north-south runway will remain open. Construction work may include some digging at
locations off the ends of the runway to install new lighting. Mr. Johnson asked about storm
tiles under and adjacent to the runways and concerns about cave-ins. Mr. Boudreaux
indicated he would look into this issue. Mr. Boudreaux also indicated the Village is
interested in demolishing Building 1380.

10. Adjourn.
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DISTRIBUTION LIST:

RAB MEMBERS
AFBCA/DC Chanute BRAC Environmental Coordinator, Tim Brecheen, RAB Co-Chair
Village of Rantoul City Administrator, Gary Adams, RAB Co-Chair
Village of Rantoul Director of Aviation and Economic Development, Ray Boudreaux, RAB Member
IEPA, Chris Hill, RAB Member
USEPA, Gary Schafer, RAB Member
Herman Fogal, RAB Member
Lorraine Wirges, RAB Member
Caryl Fothergill, RAB Member
Kathy Marsh, RAB Member

OTHERS
IEPA, Steve Nussbaum
USEPA, Ken Tindall
AFB CA/DC, Vince Caponpon
AFB CA/DC, Steve Pitts
AFBCA/DC, Mark Hutchinson
AFBCA/DC, Diane Herbert
AFBCA/LD, Bob Lee
AFBCA, Carl Sahre
AFCEE/ERB, Charles Rice
AFCEE/ERB, Chris Olguin
Booz-Allen & Hamilton, Greg Hassett
UNITEC, Donna Kozak
Jacobs Engineering, Tom Mason
Montgomery Watson Harza, Dave Heidlauf
ATSDR, Monica Booker
Resident, Mrs. Reggie Peters
Resident, Ms. Betty Panzer
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Chanute AFB Installation
Restoration Program

Restoration Advisory Board

Meeting

August 2, 2001
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.
Landfills Investigation

• Next Steps

— Submit Heritage Lake Remedial Investigation Report

— Complete soil extent sampling on all four landfills

2
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Base-wide Investigation
• Next Steps:

— Gain concurrence from the regulatory agencie
the OU-2 Remedial Investigation Work Plan

— Conduct Salt Fork Creek Outfalls field efforts
including visual inspections, smoke tests, vide
camera surveys

— Submit OU-1 Work Plan once the OU-2 Work
is approved

• Gain from lessons learned

;on

Ian
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Landfills Remedial Action

Accomplishments since June 2001 RAB meeting:

• Completed waste consolidation at Landfills I and 2

• Perimeter Road completed and re-opened on July:

• Currently grading tops of Landfills I and 2 and theii
associated stormwater basins

• Hauling from the borrow source has been temporat
suspended

iy
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Landfills Remedial Action

Planned for next 60 days:

• Install leachate collection system at Landfill I
Landfill 2

• Begin cover construction at Landfill I; re-start h iUng
from Village of Rantoul borrow source

• Continue shaping and grading at Landfill 2

• Conduct waste consolidation activities at Landfil 3

5
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S

Landfills Remedial Action

Anticipated Schedule for Completion:

Landfill I - Substantially complete in FaIl 2001,
site restoration in Spring 2002

• Landfill 2 - Site prep and leachate collection sys (
in 2001, completion in Summer 2002

• Landfill 3 - Site prep and probably leachate collE
system in 2001, completion in Summer 2002

• Landfill 4 - Spring thru Fall 2002

6
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Perimeter Road

8

Gravel Placement
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S

Grading Landfill I
South Stormwater Basin

10
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'J Non-CERCLA Site Closures
Accomplishments since June 2001 RAB meeting:

• Continued Building 950 Equipment and soil Remo
• Initiated Soil Investigations at 4 Former LST Sites
• Completed Equipment and Soil Removal at 11 AS

• Installed & Developed 26 Temporary Monitoring V\

• Completed Building 710 UST Site Characterizatior

• Continued Preparation of ECP II Work Plan

hal

I Sites

lls
Plan
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Non-CERCLA Site Closures

Planned for next 60 days:

• Conduct Soil Sampling / Removal at 11
• Sample 26 Temporary Monitoring Wells

ECP I Sites

• Install & Sample Permanent Monitoring Wells
• Submit Draft ECP II Work Plan

at Buildi g 700

• Submit Draft ECP I Follow-on Plans and Reports
• Submit Draft Final Visual Site Inspection Tech Memo
• Submit Building 950 Site Characterization Plan

13
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Non-CERCLA Site Closures
Building 710 Former UST Test Trenches

15
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Non-CERCLA Site Closures
DPT Temporary Well Installation
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Non-CERCLA Site Closures
Temporary Well Development

17
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Public Health Assessment

• The Agency for Toxic Substances and Disease Regi try
conducted a site visit June 25-28, 2001 for the purpc e of
gathering information to produce a Public Health
Assessment

— This is a requirement for sites on the proposed
National Priority List

— They toured the base, conducted inteMews, and
reviewed environmental records

— Site Summary will be provided by September 25
— Draft Public Health Assessment available Spring 002

18
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